Infrastructure Status Report
Department of Corrections
FY 2014

Estimated
Project Fiscal Year Expenditures- Obligated % Completion
Name Description of Project Appropriated Appr. Fund Funding Sources Appropriation to-Date Funds Completed Progress of Work Date
lowa State Penitentiary For costs associated with the construction and procurement of furniture, fixtures and FY 2009 9DA PBF Funded 83% by the FY 2009 Prison Bonding Fund, 3% by $ 130,677,500 $ 130,677,500 $ - 100% The geothermal mechanical system corrections have been completed and Unknown
equipment for the new lowa State Penitentiary. FY 2012 91A RIF  FY 2012 RIIF, 11% by FY 2013 RIIF, 1% by the Endowment $ 5155077 $ 5155077 $ - 100% commissioned as of December 12, 2014. An internal test of the smoke
FY 2013 91A RIIF for lowa’s Health Restricted Capitals Fund and 2% by FY ~ $ 16,269,124 $ 13,082,887 $ 3,186,237 80% control system occurred at the lowa State Penitentiary in July and
FY 2013 3AA RC2 2014 RIIF. $ 2,000,000 $ 2,000,000 $ - 100% September 2014. The results of the test required follow-up with the State
FY 2014 91A RIIF $ 3,000,000 $ -3 3,000,000 0% Fire Marshal Division (SFMD) and in consultation with the International
$ 157,101,701 $ 150915464 $ 6,186,237 Code Council (ICC) to review code compliance for occupancy. A
timeframe to transition to the new lowa State Penitentiary has not been
determined. Once the code compliance is clarified, a transition plan will
address the activities and schedule for operations at the new maximum-
security prison.
ICIW Expansion For costs associated with the remodel and procurement of furniture, fixtures and FY 2009 9QA RBC  Funded 44% by the FY 2009 RBC Fund, 4% by the FY 2012 $ 47,500,000 $ 47,500,000 $ - 100% Building P (Programming, Vocational Training, Education, Gym, and December 2015
equipment for the lowa Correctional Institution for Women. FY 2012 90A RIIF RBC Fund, 14% by FY 2012 RIIF, 13% by FY 2013 RIIF, $ 14,761,556 $ 14,761,556 $ - 100% Library) and Building Y (Minimum Live Out- MLO) are scheduled open
FY 2012 90A RBC 15% by FY 2014 RIIF and 10% by the FY 2014 General ~ $ 4,430,952 $ 4,430,952 $ - 100% Fall 2015. Activities involving transition oversight may occur through
FY 2013 90A RIIF Fund. $ 14,170,062 $ 14,170,062 $ - 100% December 2015.
FY 2013 9ZA General $ 11,200,000 $ - 0% 11,200,000 0%
FY 2014 90A RIIF $ 15,569,040 $ 8,131,108 $ 7,437,932 52%
$ 107,631,610 $ 88,993,678 $ 18,637,932
Project Management For costs associated with project management, architectural and engineering to FY 2009 9BA RIIF  Funded 13% by FY 2009 RIIF, 15% by FY 2010 RIIF, 3% by $ 1,000,000 $ 1,000,000 $ - 100% lowa State Penitentiary project management will continue on aminimal ~ December 2015
remodel the lowa Correctional Institution for Women and to replace the lowa State FY 2009 9CA RIIF FY 2011 RIIF, 19% by the FY 2011 RBC Fund, 39% by FY $ 500,000 $ 500,000 $ - 100% basis during the transition of operations. Construction under contract at
Penitentiary. FY 2010 9CA RIIF 2012 RIIF, 9% by FY 2013 RIIF and 2% by FY 2014 RIIF.  $ 1,750,000 $ 1,750,000 $ - 100% lowa Correctional Institute for Women will continue through Fall 2015
FY 2011 9CA RIIF $ 322,500 $ 322,500 $ - 100% with punch list and operational transition completion by December 2015.
FY 2011 9SA RBC $ 2,200,000 $ 2,200,000 $ - 100%
FY 2012 9CA RIIF $ 4,500,000 $ 4,500,000 $ - 100%
FY 2013 9CA RIIF $ 1,000,000 $ 1,000,000 $ - 100%
FY 2014 9CA RIIF $ 200,000 $ 29,096 $ 170,904 15%
$ 11,472,500 $ 11,301,596 $ 170,904
Waterloo CBC Expansion For construction costs and one-time costs associated with the 45-bed expansion at the FY 2009 9LA RBC Funded 96% by the FY 2009 RBC Fund and 4% by the FY  $ 6,000,000 $ 6,000,000 $ - 100% Completed final construction and final close-out. Project is complete. Complete
community-based correctional facility in Waterloo. FY 2011 9TA RBC 2011 RBC Fund. $ 256,000 $ 256,000 $ - 100%
$ 6,256,000 $ 6,256,000 $ -
Sioux City CBC Expansion For construction costs and one-time costs associated with the 42-bed expansion at the FY 2009 IMA RBC Funded 95% by the FY 2009 RBC Fund and 5% by the FY ~ $ 5,300,000 $ 5,300,000 $ - 100% Completed final construction and final close-out. Project is complete. Complete
community-based correctional facility in Sioux City. FY 2011 9TA RBC 2011 RBC Fund. $ 275,000 $ 275,000 $ - 100%
$ 5,575,000 $ 5,575,000 $ -
Davenport CBC Expansion For construction costs and one-time costs associated with the 43-bed expansion at the FY 2005 55A RIIF Funded 22% by FY 2005 RIIF, 28% by the FY 2006 RBC ~ $ 3,000,000 $ 3,000,000 $ - 100% Completed final construction and final close-out. Project is complete. Complete
community-based correctional facility in Davenport. FY 2006 56A RC2  Fund, 28% by the FY 2007 RBC Fund, 16% by the FY 2009 $ 3,750,000 $ 3,750,000 $ - 100%
FY 2007 73A RC2 RBC Fund and 6% by the FY 2011 RBC Fund. $ 3,750,000 $ 3,750,000 $ - 100% Remaining funds have been reverted.
FY 2009 90A RBC $ 2,100,000 $ 2,100,000 $ - 100%
FY 2011 9TA RBC $ 815,798 $ 757,192 $ - 100%
$ 13,415,798 $ 13,357,192 $ -
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Ottumwa CBC Expansion For construction costs and one-time costs associated with the 25-bed expansion at the FY 2009 9PA RBC Funded 96% by the FY 2009 Revenue Bonds Capital Fund ~ $ 4,100,000 $ 4,100,000 $ - 100% Completed final construction and final close-out. Project is complete. Complete
community-based correctional facility in Ottumwa. FY 2011 9TA RBC and 4% by the FY 2011 RBC Fund. $ 172,250 $ 172,250 $ - 100%
$ 4,272,250 $ 4,272,250 $ -
Communication For costs associated with replacing the DOC radio system to comply with Federal FY 2013 30A TRF Funded entirely by FY 2013 TRF. $ 3,500,000 $ 668,754 $ 2,831,246 19% Implementation and close out of project in progress. Estimated DOC Build-out
narrow banding regulations and for achieving interoperability. completion date of DOC radio communication build-out, excluding Fort Spring 2015
Madison due to delays in new maximum-security facility opening, Spring

2015. All other communications tied to DOC tower infrastructures were DOC tower

Note: DOC does not have anything to report for FY 2014 regarding Environment First Fund (EFF), Revenue Bonds Capital Il Funds (RBC2), Vertical Infrastructure Fund (VIF) or Restricted Capital Fund (RCF).

let through DAS procured “RFP013005265 Statewide 700 MHz P25
LMR Network Infrastructure and Subscriber Units.

infrastructures tied
to RFP1013005265
Statewide 700
MHz P25 LMR
Network
Infrastructure and
Subscriber Units,
Unknown
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